Idea Management Portal

STAGE	ACTIVITY	PERCENT COMPLETE	Oct			Nov				Dec				Jan				Feb				Mar			
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Stage 1	Discovering Requirements	100%																								
	Sketching and Prototyping	100%																								
	HCI Design and feedback	100%																								
	Market Research	100%																								
Stage 2	Confirm Requirements	100%																								
	Research Technologies	100%																								
	Learn how to use technologies	100%																								
	Implement basic backend	100%																								
	Front end development	100%																								
Stage 3	Implementing must have's	100%																								
	Implementing should have's	100%																								
	Receive feedback from clients	100%																								
	Implementing could have's	100%																								
Stage 4	Deploying application to server	100%																								
	Testing plan and strategy	100%																								
	Testing and Debugging	100%																								
Stage 5	Project website	100%																								
	Project demonstration	100%																								
	Report Writing	100%																								
	Video Editing	100%																								

STAGE	ACTIVITY	PERCENT COMPLETE	Oct			Nov					Dec					Jan			Feb				Mar			
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24

16